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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

I. HEADING

Date: May 16, 1997

Subject:

284425

Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From:

To:

Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

E. Watkins, OSWER, Wash.,B.C. (703-
K. Mould, OSWER, Wash.,B.C. (703-
R. Karl, Branch Chief, ERB, Chicago (312-
D. Bruce, Section Chief, RS-II (312-
B. Messenger, Chief, U.S. EPA ESS (312-
B. Henning-Guria, U.S. EPA ESS (312-
T. Lesser, U.S. EPA Off. Public Affairs (312-
G. Narsete, U.S. EPA Off. Public Affairs (312-
J. Cox, U.S. EPA ORC (312-
U.S. Coast Guard, Dist. 9 (216-
U.S. Fish & Wildlife Service, WI (414-
J. Burnett, WDNR (608-
A. Walden, WDNR (608-
B. Amungwafor, WDNR-SE Region (414-
S. Krewson, City of Kenosha (414-

POLREP # 11: May 10 through May 15, 1997

II. BACKGROUND

603-9133)
603-9133)
353-9176)
353-9176)
353-9176)
353-9176)
353-1155)
353-1155)
886-0747)
902-6121)
465-7410)
267-2768)
267-2768)
229-0810)
653-4045)

Site No: A551
CERCLIS NO: WID006090286
Response Authority: CERCLA
State Notification: Yes
Status of Action Memorandum;

III. SITE DESCRIPTION

Delivery Order No: 5001-05-413

NPL Status: Non-NPL
Start Date: March 10, 1997
Approved (Signed January 15, 1997)

See initial POLREP

IV. RESPONSE INFORMATION

A. Actions Taken

0 A mercury contamination in the laboratory was cleaned up.
The mercury contaminated debris were placed in 55-gallon
drum for disposal.

0 Two 20-cubic yard rolloff boxes of hazardous wastes were
shipped off-site.

0 Removal of contaminated overhead process and vent lines in
the plating area was completed.



0 Completed removal of contaminated wood walls in plating area
and disposed of as hazardous debris.

0 A sample of dust collected from the rafters of the brass
foundry building room was analyzed for TCLP metals with a
result of 47.6 mg/L.

0 Received approval for disposal of decontamination water.
0 Shipped 1,750 gallons of decontamination water for

treatment .
0 Removed flag pole from north parking area, the base was

damaged from high winds.
0 Composited hazardous characterization samples for

consolidation of waste streams.
0 Initiated consolidation of drum wastes streams and lab

packing of small containers.
0 Shipped 900 pounds of insulated copper to be recycled.
0 Collected a sample of dust from the rafters in the plating

room to be analyzed for TCLP metals.

B. Next Steps

0 Consolidate compatible waste streams
0 Pump out waste from sumps, pits, and storage tanks
0 Pressure washing of ceiling, floor, and walls of the plating

area
0 Prepare fluorescent light bulbs and PCB ballasts for

shipping and disposal

V. COSTS (through 5/15/97)

iral Cot

Total Cleanup Contractor (ERGS) Costs $333,947
START $ 25,257
TOTAL, EXTRAMURAL COSTS $359,204

ral Costs *
U.S. EPA $ 19,918
Total, Intramural Costs $ 19,918

TOTAL SITE COST $379.122
Project Ceiling $973,900

Project Funds Remaining (percentage) 61%

0



The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment Disposal

Non-haz debris Solid

•_̂ crap metal Solid

Scrap metal Solid
(engine with
fly-wheel)

Scrap metal Solid
(press)

Copper metal Solid
(estimate)

07 haz waste Solid

Transformers Solid

Asbestos Solid

580 cy Rolloff

240 cy Rolloff

6,000 Ib N/A
(estimate)

60,000 Ib N/A
(estimate)

3,346 Ib N/A

165 cy Rolloff

20 cy

N/A

Rolloff

Landfill

Recycle

Recycle

Recycle

Recycle

Landfill

Recycle\
disposal

Landfill

Decontamination Liquid 1,200 gal Tanker
water

Treatment

Best Disposal
Co., Menomonee
Falls, Wl

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, Wl

Miller
Compressing Co.,
Milwaukee, Wl

Miller
Compressing Co.,
Milwaukee, Wl

City Environ-
mental , Inc.,
Detroit, MI

S.D. Meyers,
Tallmadge, OH

Pheasant Run
Recycling &
Disposal
Facility,
Bristol, WI

Cyanokem,
Detroit, MI

O
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NO. COM PAGES FILE DURATION X/R IDENTIFICATION

8 17036039133
USEPA ERB
PUBLIC AFFAIRS
ORC
8 15132856404
8 16146443250
8 15137719315
8 18474376064

513 825 9728
8 15138259728
847 437 3408
8 18474376064

8 18474376064
847 9676735
8 13145361655
8 18474376064
513 771 9315
8 15137719315
8 19195414860

8 13145306854

3145361655
3145356446
312 578 9345
8 18474376064
8 18474376064
8 12172837548
217+283+7548
E&E
16309168681
8 18474376064
513 825 9728
E&E
E&E
3145361655
217+283+7548
USEPA ERB
PUBLIC AFFAIRS
ORC
US COAST GUARD
UDNR
KREUJSON KENOSHA

AMUNGUJAFOR

OSIJER
US FISH
3145361655

DATE TIME

86
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95
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00
01
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03
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05
06
07
08
09
10
11
12
13
14
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16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35

OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK

BUSY
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK

003/003
003/003
003/003
003/003
003/003
003/003
001/001
002/002
001
002
006/006
004
004/004
002
003
001/001

002
001/001
006/006
003
002/002
003/003
002
001/001
002
001
001
002
001/001
007/007
002/002
002
002/002
001
002/002
001
000/001
001/001
010
001
004/004
004/004
004/004
004/004
004/004
004/004
004/004
004/004
004/004
005

116
119
119
119
120
121
122
123
124
125
126
127
128
129
130
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
155
156
157
158
158
158
158
158
158
158
158
158
159

00: 02' 10
00: 01 '26
00:01'27
00:01'27
00: 01 '30
00: 02' 01
00: 02 '00
00: 01 '07
00: 00 '39
00: 00' 59
00: 09 '42
00: 01 '53
00:01'07
00:00-44
00:01-52
00:00-32
00: 00' 48
00: 00' 44
00: 01 '22
00:01'37
00: 03' 55
00: 01 '39
00:01'10
00: 00' 45
00: 00' 57
00:00-28
00:01-15
00:01-14
00:00'32
00: 03' 08
00: 01 '34
00:00'51
00: 00' 53
00: 00' 48
00:01-01
00:00-28
00:00-00
00:00-37
00: 03 '39
00: 00' 32
00:01-30
00:01'31
00: 01 '30
00:01-56
00:01-30
00:02-03
00:02-42
00: 02' 14
00: 02' 01
00: 03' 13

XMT
XMT
XMT
XMT
XMT
XMT
XMT
XMT
RCU
RCU
XMT
RCU
XMT
RCU
RCU
XMT
RCU
XMT
XMT
RCU
XMT
XMT
RCU
XMT
RCU
RCU
RCU
RCU
XMT
XMT
XMT
RCU
XMT
RCU
XMT
RCU
XMT
XMT
RCU
RCU
XMT
XMT
XMT
XMT
XMT
XMT
XMT
XMT
XMT
RCU

MAY-12
MAY-12
MAY-12
MAY-12
MAY-12
MAY-12
MAY-12
MAY-12
MAY-12
MAY-13
MAY-13
MAY-13
MAY-13
MAY-13
MAY-13
MAY-13
MAY-13
MAY-14
MAY-14
MAY-14
MAY-14
MAY-14
MAY-14
MAY-14
MAY-15
MAY- 15
MAY-15
MAY-15
MAY-15
MAY-15
MAY-15
MAY-15
MAY-15
MAY-15
MAY-15
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16
MAY-16

15=29
15:42
15:44
15:46
15:49
15:52
15:55
15:58
17:19
08:39
08:52
09:20
09:31
11:10
12:49
13:47
14:35
08:57
12:02
12:55
13:49
13:55
16:21
17:07
08:17
09: 12
09=34
10:44
12 = 24
12=32
14=10
14 = 21
14 = 28
14=37
17:52
07:49
08:25
09:41
09:45
10:31
10:53
10:55
10:57
10:59
11:01
11:03
11:06
11:12
11:14
11 = 20

DIAGNOSTIC

2840470777000
0840470577000
A840470577000
A840470577000
6840470577000
0840470777000
0840460632000
C8044B0537000
C0142B0337000
0150270337000
2840470537000
0150270337000
C8044B0537000
C0142B0337000
0110260230000
C8044B0537000
0150270377000
0840470777000
C8044B0537000
0150260232000
0840460632000
F840470537000
C0142B0337000
0840470777000
0110270337000
0150270377000
0150270237000
0150260A30000
C8044B0537000
C8044B0537000
4840470737000
0150270337000
6840470577000
0150270A37000
C8044B0537000
0150270337000
0800420000000
6840470577000
0150270377000
0150270337000
A840470577000
AS40470577000
A840470577000
2840470537000
A840470577000
8840470537000
0840470737000
2840470777000
C8444B0537000
0150270577000

-FROST MANUFACTURING

************************************ -USEPA SUPERFUND - ***** - 414 652 2348 - *********


